
Notes from the 9/20/05 MI BPM Upgrade Meeting  
Stephen Wolbers  
These notes can be found in Beams docDB #1526.  
 
Agenda as announced:  
 
    Project Announcements : Bob and Steve  
    Service Building survey/BLM coordination : Tim, Marv  
    Front-end software : Luciano  
    Online software : Brian  
    Validation: Rob Kutschke  
    MI30 status : Peter,Bob Webber  
    MI BPM requirements/MI issues : Dave and Alberto  
    Combiner Board status : Tim, Bob Forster, Vince  
    VME crate purchase status : Bob Forster  
    MVME processor status : Luciano Margaret,Steve  
    Transition Board status : Manfred  
    Timing Board : Bill  
    AOB  
 
0. Announcements - Bob and Steve  
 
  - No update on the shutdown.  
 
  - Steve is giving a talk at CD's Accelerator Activities meeting on  
Tuesday at 3:00 in FCC1.  All are welcome.  
 
1. Service Building survey/BLM coordination : Tim, Marv  
 
  - Marv gave a short talk on the status of the service building, space  
for the new system, cabling and signal issues, etc.  Photos are already  
available and Marv sent out the address:  
 
http://www-
cdserver.fnal.gov/cd_fnal/cep/ese/MI%20BPM/MI_Survey/MI_Pictures/index.html  
 
   - In addition there are documents in beams-doc-1822 that give some  
details of the cables and clock signals available in each house as well  
as drawings of the existing racks.  
 
   - In future details of the cables and cable runs will be added.  
 
   - We discussed where in the racks the new system should go, which  
service building should be instrumented first, etc.  This is important  
as we need to decide to specify and purchase cables, crates, etc. and  
sooner is better.  

http://www-cdserver.fnal.gov/cd_fnal/cep/ese/MI BPM/MI_Survey/MI_Pictures/index.html
http://www-cdserver.fnal.gov/cd_fnal/cep/ese/MI BPM/MI_Survey/MI_Pictures/index.html


 
2. Front-end software : Steve F./Luciano  
 
  - Working on the 5500 port of the FE code and all the auxiliary  
libraries, PMC card S/W, etc.  
 
  - Luciano continues to work on the MI BPM code on the teststand.  
Still some problems with crashing, doesn't yet do TBT and CO.  
 
3. Online software : Brian  
 
  - Brian is working with Dave, Steve, Luciano, others to define the  
front-end data structures.  They started with the Tevatron structures  
and modified it accordingly.  It is being documented.  
 
4. Validation: Rob Kutschke  
 
  - Rob is reading requirements documents.  He is looking into what he  
will need to get hold of data to work on analyzing it.  
 
5. MI30 status/transition board : Manfred, Peter, Charlie, Bob Webber  
 
  - The 2-channel transition board prototype was used in MI30 to take  
measurements under various beam conditions.   During this testing it was  
found that the 53MHz signal saturates in some cases and this was found  
by looking at the position measurements.  
 
  - The board is back in the lab, will be modified accordingly, and  
retested.  
 
  - Layout of the 8 channel board with the I/O will occur in October  
and people are available for this.  
 
  - The Bill Haynes timing board was tested, a problem in the Altera  
was found and fixed, and the board is acceptable for MI BPM.  It should  
go into final layout and production.  
 
  - Bob showed some plots from measurements made of pbar transfers.  
These can be found in beams-doc-1958.  The results in general look good.  
 
  - One of the next steps is to try turn-by-turn.  Here there was a  
long discussion about Echotek filtering and decimation.  I don't think  
the answer to how we can collect data in all 4 Echotek channels and be  
able to measure closed orbit and turn by turn measurements is known yet.  
 Peter and Charlie were working on it and will continue to pursue ideas  
as long as that makes sense.  There is a "proof of principle" but more  



work is needed here.  Bob suggests that the MI software be implemented  
in MI30 as soon as possible.  
 
  - Charlie discussed the 5500 port in driver support, VxWorks, PMC and  
PMC UCD, etc.  Progress has been made but more needs to be done to  
complete the port.  
 
6. Combiner Board status : Tim, Bob Forster, Vince  
 
  - 25 boards have been installed in their aluminum boxes and tested. 22 (+ 1 reference) 
box passed tests.  2 failed and are being investigated.  
 
  - These boxes will be installed whenever access is available.  The old boxes will be 
pulled out, surveyed, moved to FCC, and boards will be installed and tested and made 
ready for the next access and installation.  The order of installation is MI50->MI40-
>MI30-> etc.  
 
  - So far 101 boards are available.  The remaining boards will be manufactured as soon 
as the "missing" components are received by the board house.  Should be late November.  
 
7.  VME crate purchase status : Bob Forster  
 
  - The purchase req. is still in the Directorate.  Bakul will chase the requisition and we 
should get it into purchasing soon.  
 
  - DAWN will offer more capabilities for crate monitoring in the crates that they will bid.  
 
8. MI BPM requirements - Alberto and Dave  
 
  - Some new comments were sent by Margaret.  Alberto had just enough time to begin 
the detailed discussion.  
 
  - Alberto will send out a mail giving a time and location to engage in a more extensive 
discussion of the MI BPM requirements.  (Since done -- Friday Sept 23, 10:30-12:00, 
Dungeon.) 


